

2024 Voltage Conversion Progress Update

Completed Voltage Conversions in 2024 (YTD)

.889 MVA of demand electrical load has been converted thus far in 2024 with efforts focused on the areas as such:

- The Hill Estates Area off Brighton Street
- Country Club Lane and other adjacent roads
- Portion of Somerset Street and other adjacent roads

Upcoming Conversion Areas

Work is currently in progress to convert portions of load in the following areas:

- Completion of Somerset Street
- Marsh Street and other adjacent roads
- Baker Street and other adjacent roads
- Thomas/Waverly Street and other adjacent roads

Associated Costs

A total of \$1.4 million (Jan – June) was spent towards voltage conversion efforts thus far in 2024.

Total Project Status

3.211MVA of demand load has been converted along with .272MVA of load cascaded since project inception. Overall, this equates to approximately 25% project completion.